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1. Introduction 
1.1 Background

Site Number: B49F
D.O. Number:
Response Authority: CERCLA 
Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 6/5/2017
Demob Date:
CERCLISID: SCN000404896
ERNS No.:
FPN#:

Contract Number:
Action Memo Date: 
Response Type: 
incident Category: 
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:
State Notification: 
Reimbursable Account #:

4/25/2016 
Time-Critical 
Removal Action

6/6/2017

10/4/2016

1.1.1 Incident Category
Time-Critical Removal Action

1.1.2 Site Description
The South Carolina Department of Health and Environmental Control (DHEC) conducted sampling under a 
Preliminary Assessment (PA) and discovered the presence of Polychlorinated Biphenyls (PCBs) in 
residential and industrial surface soils near the former Burlington Industries facility, as well as in the 
drainage ditch and surface water corridor to the Pee Dee River. Public and private properties throughout the 
surface water corridor. An Action Memorandum for initial time-critical removal action was signed on April 25, 
2017. Initial activities include cleanup to address at least six residential properties with concentrations of 
PCBs greater than 10 times the respective EPA Region 4 Removal Management Level (RML).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

1.1.2.1 Location
The former Burlington Industries facility is currently owned by Highland Industries, Inc. and is located at 650 
Chesterfield Highway, Cheraw, Chesterfield County, South Carolina.

1.1.2.2 Description of Threat
Part 302.4 of Title 40 in the Code of Federal Regulations lists PCBs as a hazardous substance under 
section 102(a) of CERCLA, a toxic pollutant under section 307(a) of the CWA, and as a hazardous air 
pollutant under section 112 of the CAA. PCBs are also listed as a toxic chemical through section 313 of 
EPCRA and determined to present an unreasonable risk of injury to health and or the environment under 
section 2605(e) of the Toxic Substances Control Act (TSCA).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7,2015 for detailed information on this 
section.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
PCB Aroclors 1248 and 1254 were found throughout the Site with highest concentrations near the ditch at 
the west boundary of the former Burlington Industries facility, followed by decreasing concentrations 
throughout the surface water drainage corridor.

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2015 for detailed information on this 
section.

2. Current Activities
2.1 Operations Section 

2.1.1 Narrative



Excavation was completed at 254 and 256 Pecan Drive and sod installation was completed at 244 and 246 
Pecan Drive by July 28. Confirmation samples were received for 248, 252, 254, and 256 Pecan Drive. All 
confirmation samples except one were below the target cleanup goal of 1 ppm. A sample between the 
house and shed at 256 Pecan Drive in an excavation depth of 6 inches was slightly above the 1 ppm target. 
Results were forwarded to the EPA Region 4 Scientific Support Section for consultation and the agreed 
approach was that another 6 inches would be excavated from the area; no additional sampling would be 
necessary for confirmation prior to backfilling.

On July 31, fencing installation was completed at 238 Pecan Drive. On August 1, fencing installation was 
completed at 246 Pecan Drive. On August 2, backfilling was completed at 248, 252,254, and 256 Pecan 
Drive.

A continuous silt fence is being installed on all properties where backfill installation has been completed, 
set back approximately 5 feet from the ditch or against the fenceiine, to discourage migration of sediment 
from the ditch to the residential yard in the event that a flooding event occurs prior to remediation of 
contaminated soils in the ditch.

The remaining volume in the existing topsoil source will not be sufficient for the remainder of the removal 
action. Results were received form a sample collected from a second topsoil source. The sample was 
analyzed for TCLP Metals, Total Metals, SVOCs, Chlorinated Pesticides and Herbicides, and PCBs. No 
elevated concentrations of any analytes were found and the second topsoil source will be sufficient for the 
removal action needs.

Cleanup criteria remains at 1,000 ug/kg and soils with total PCB concentrations in excess of 50,000 ug/kg 
are excavated separately and staged for disposal in a segregated stockpile. Six trucks of TSCA-PCB soil 
were loaded for transport and disposal on August 1. Each stockpile is currently less than 40 tons large 
during the temporary demobilization. A sample was collected from the ground surface where the TSCA-PCB 
stockpile footprint was located to obtain a preliminary measurement of the stockpile area soil that will have 
to be removed before the completion of the removal action.

2.1.2 Response Actions to Date
224 Pecan - Anticipated start date: 8/21/2017 
228 Pecan - Anticipated start date: 8/21/2017 
232 Pecan - Excavation, backfilling, and sod 100% complete. 
234 Pecan - Excavation, backfilling, and sod 100% complete. 
238 Pecan - Excavation, backfilling, and sod 100% complete. 
244 Pecan - Excavation, backfilling, and sod 100% complete. 
246 Pecan - Excavation, backfilling, and sod 100% complete. 
248 Pecan - Excavation 100% complete. Awaiting sod.
252 Pecan - Excavation 100% complete. Awaiting sod.
254 Pecan - Excavation 100% complete. Awaiting sod.
256 Pecan - Excavation 100% complete. Awaiting sod.
260 Pecan - Anticipated start date: 8/9/2017 
601 Robin Hood - Anticipated start date: 8/28/2017 
623 Robin Hood - Anticipated start date: 9/4/2017

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement and negotiation activities are ongoing

2.1.4 Progress Metrics

Waste
Stream Medium Quantity Manifest

# Treatment Disposal

Brush 55.33
tons Local Class II (C&D) Landfill

Non-TSCA
Soil

3312.99
tons Lee County Landfill, SC

TSCA
PCB Soil

750.79
tons

Wayne Disposal #2 Landfill, Ml and/or 
Heritage Landfill Roachdale, IN

2.2 Planning Section
2.2.1 Anticipated Activities
A ceiling increase and change of scope action memorandum was signed on July 13. The revised time- 
critical removal action is targeted at occupied residential properties which have PCB concentrations that 
exceed the EPA Region 4 Removal Management Level as well as areas of Huckleberry Park. This brings 
the total residential parcels targeted for cleanup under this removal action from six to fourteen.

2.2.1.1 Planned Response Activities
• Excavate surface soils and contaminated with PCBs from residential properties which exceed the EPA 
RML; (ONGOING)
• Remove play units and sand from Huckleberry Park; (COMPLETE)
• Provide temporary staging of excavated PCB-contaminated soil/sediment between removal and disposal 
activities; (ONGOING)
• Load and transport PCB-contaminated soil/sediment to an offsite location for treatment and/or disposal; 
(ONGOING)
• Replace excavated soil with clean backfill and vegetation; and (ONGOING)
• Restore impacted properties to the extent practicable. (ONGOING)

2.2.1.2 Next Steps
EPA ERRS contractor will temporarily demobilize from August 3 to August 8 and will resume work on



August 9.

Excavation will begin at 260 Pecan Drive on August 9. Sod installation at 248, 252, 254, and 256 Pecan 
Drive will begin on August 10.

The Town of Cheraw will be posting steel signage at Huckleberry Park which will read "Park Closed Until 
Further Notice" and will then remove the yellow tape which has been surrounding the park. The town 
administrator discussed this change with EPA OSC Huyser.

2.2.2 Issues
START is delineating and marking excavation areas based on digital maps and locations representing 
sample results from DHEC and EPA samples that were collected. Excavation is being conducted in 6-inch 
"lifts". EPA samples provide a higher density of sample location but lower accuracy at low concentrations. 
Composites of the EPA samples were sent for laboratory analysis to verify the screening method and 
provide way to generate a correction factor. The composites were created based on relative screening 
concentration and geographical location at the Site, thus the laboratory results also provide a description of 
the PCB concentration in the area represented by the composite. Interpretation of these results and 
translation to an excavation area is not simple and requires understanding of the source and limitations of 
the material. A report will be generated and submitted to the Site File which will document the method used 
for validation and interpretation.

2.3 Logistics Section
No information to report in this section

2.4 Finance Section 
2.4.1 Narrative
The original action memorandum was signed on April 25, 2017 and a ceiling increase and change of scope 
action memorandum was signed on July 13, 2017. Funding has been provided for ERRS and START 
contracts in the amount represented in the table below.

Estimated Costs *

Budgeted
Total To 

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,500,000.00 $841,546.89 $658,453.11 43.90%

TAT/START $50,000.00 $38,000.00 $12,000.00 24.00%

Intramural Costs

Total Site Costs $1,550,000.00 $879,546.89 $670,453.11 43.26%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer
ERRS and START have each produced a HASP for their activities.

2.5.2 Liaison Officer
No information to report in this section

2.5.3 Information Officer
No information to report in this section

3. Participating Entities
3.1 Unified Command
No information to report in this section

3.2 Cooperating Agencies
Town of Cheraw 
South Carolina DHEC

4. Personnel On Site
EPA(1)
ERRS (10)
START (1)
DHEC (1 intermittent)

5. Definition of Terms
No information to report in this section

6. Additional sources of information



6.1 Internet location of additional information/report
No information to report in this section

6.2 Reporting Schedule
POLREPs will be generated and submitted weekly

7. Situational Reference Materials
No information to report in this section




